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Re: Monthly Progress Report for August 2010, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during August 2010. 

1. Activities Completed During This Reporting Period 

A. On August 5, 2010, O'Brien & Gere, Inc. (O'Brien & Gere), on behalf.of the 
Group, submitted the County Drain #30 Sediment and Soil Sampling Study 
Report to USEPA with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 

B. On August 9, 2010, the Group submitted the July 2010 monthly progress 
report to USEP A with copies to MDNRE. 

C. On August 11, 2010, O'Brien & Gere and its subcontractor Stearns Drilling, 
Inc. completed the proper abandonment of the two remaining residential wells 
scheduled for closure under the proposed City of Bronson groundwater use 
restriction ordinance. 

(b) (6)

(b) (6)

961285

mailto:lbrausch@fyi.net


Mr. James J. Hahnenberg 
September 10, 2010 
Page 2 

D. On August 13, 2010, O'Brien & Gere, on behalf of the Group, submitted the 
Groundwater Delineation Study Report to USEP A with copies to MDNRE. 

E. The Group prepared a Technical Memorandum to document the work 
conducted on its behalf to connect residences to the municipal water supply 
system and abandon private wells at locations affected by the proposed City of 
Bronson groundwater use restriction ordinance. 

2. Results of Sampling and Tests and Other Data 

A. Complete data sets from the County Drain #30 sediment and soil sampling, 
including analytical laboratory and data validation reports, are included in the 
County Drain #30 Sediment and Soil Sampling Study Report. 

B. Complete data sets from the recent groundwater sampling, including 
analytical laboratory and data validation reports, are included in the 
Groundwater Delineation Study Report. 

C. The Group developed no other sampling or test data during the reporting 
period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted the County Drain #30 Sediment and Soil Sampling 
Study Report (August 5, 2010) and the Groundwater Delineation Study Report 
(August 13, 2010). 

B. On August 11, 2010, O'Brien & Gere and its subcontractor Steams Drilling, 
Inc. completed the proper abandonment of the two remaining residential wells 
scheduled for closure under the proposed City of Bronson groundwater use 
restriction ordinance. 

C. The Technical Memorandum regarding the connection of residences to the 
municipal water supply system and abandonment private wells is being 
forwarded under separate cover. The proposed City groundwater use 
restriction ordinance is provided as an attachment to this Technical 
Memorandum. 

D. The Group submitted no other work plans, procedures, or deliverables during 
the reporting period. 
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4. Actions Projected for Next Six-Week Period 

A. The Group will respond to any comments received from USEP A regarding the 
recently submitted deliverables listed in Items 3.A above. 

B. Following USEPA approval of the County Drain #30 Sediment and Soil 
Sampling Study Report, the Group will develop a schedule for RD tasks 
related to enhanced source control at the Eastern and Western Lagoon Areas 
and County Drain #30 remediation for review and approval by USEP A. 

C. Following USEPA approval of the Groundwater Delineation Study Report, 
the Group will initiate discussions with landowners for the purpose to placing 
environmental restrictive covenants on potentially affected properties in 
Bronson Township. 

5. Progress and Schedule Report 

A. The near-term project schedule depends on the timing of any comments from 
USEPA regarding the recently submitted deliverables listed in Item 3.A 
above. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for sediments and soils. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the August 20 IO reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. Group representatives communicated as needed with affected residents 
regarding private well closures. 

B. The Group undertook no formal act1v1ties in support of the Community 
Relations Plan during the August 20 IO reporting period. 
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* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
. rausch 

ProJect Coordinator 

LMB: 

cc: Deborah D. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit I PRP Group Legal Committee 

_ ____ NBIA Operable Unit I PRP Group Technical CoIIl!llittee _ 
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